TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time Involved	Team Member Responsible	Comments
2/8	Brainstorming	3:29 - 4: 16 PM	MP HK	Brainstormed page layouts and colors
2/15	Start html coding	3:27 - 5:01 PM	MP HK ZG	Started coding with github and Atom
3/2	Created main page	3:24 - 4:42 PM	ZG	
3/8	Created other pages and assets folder	3:14 - 5:03 PM	MP HK ZG	
3/9	Set up nav bar	3:32 - 4:15 PM	HK ZG	
3/10	Page Header	3:42 - 4:07 PM	ZG	Page header uses the TSA and EHS logos
3/15	Updates to page content	3:26 - 5:12 PM	MP HK	
3/16	Engineering and comp sci page	3:23 - 4:49 PM	HK	
3/17	Updates to page content	3:32 - 4:35 PM	MP	
3/21	Updates to page content	3:35 - 4:57 PM	MP	
3/22	Updates to page content, officer and sponsor photos	3:24 - 4:46 PM	HK	Photos of officers and sponsors provided by the individual
3/22	CSS	3:24 - 4:46 PM	ZG	
3/22	Updates to page content, CSS	3:24 - 4:46 PM	MP	
3/23	Updates to page content	3:24 - 4:46 PM	MP	
4/2	Updates to page content	3:32 - 4:43 PM	MP	
4/3	Updates to page content	3:29 - 5:03 PM	MP	
4/6	Updates to page content	3:36 - 4:57 PM	MP	

4/8	Type up plan of work log	10:09 - 10:57 AM	HK	
4/9	Updates to page content	9:03 AM - 12:07 PM	HK MP	Starting final updates and touches//
4/10	Virtual open house	2:05 - 4:07 PM	ZG	

Advisor Name _____ Student Initials: ZG, HK, MP

Advisor Signature_____